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CCR No. 97-0974 Logged Date 06/16/97 |[Rev. - Request Type CCR

Priority Routine|:| Urgent Emergency |:| Affected Release B Change Class |l

Title DPS and PLS BO Validation/Clean Up

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

ECS CCB - AC 96-0561

RTM Change Start New |:|
Baseline

Problem

Requirement and/or link modifications are needed for BO validation and RCC Built Plan. Provide links to PLS L4
orphans.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable
attribute values use: “unverified” for acceptance and system verification status (RbRs); ‘unverified’ for verification status
(L4s); and " approved " for L4 status. Data reflects RTM 05/23/97 baseline.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [] M&o []
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [7] Subcontract [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [} Other
Additional LOC Man-Months
Materials
Originator Bang Nguyen (signed) Bang Nguyen 6/17/97
Signature Date
Office Sys. Eng. Office Manager (signed) Farzad Davarya 6/18/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 6/19/97
Signature Date
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